

BOPARC

Name	Description	Target Completion
Paul Preserve Walking Track	Establish Walking Track in PP	COMPLETE
Krepps Pool Liner	Install Liner in Krepps Pool	COMPLETE
Valley Crossing Demo	Demolish Old Structure	COMPLETE
Krepps Dog Park	Upgrades to Krepps Dog Park	COMPLETE
Krepps Courts	Upgrades to Krepps Courts.	COMPLETE
Paul Preserve Court Improvements	Improvements to existing court	COMPLETE
Valley Crossing Demo	Demolish old structure	COMPLETE
Marilla Pool	New pool and aquatic components	Dec-24
Marilla Playground #2	New Equipment and FallZone	Dec-24
White Park Playground	New Equipment and FallZone	Dec-24
WH Playground #1 Repairs	FallZone & drainage repairs	Dec-24
JR Park Basketball Standards	Replacement of Standards	Dec-24
Shade Cover Krepps Pool	Establish Shade Cover in Grassy Area	Jun-25
Picnic Table Cover	Cover Picnic Tables WHCC	Jun-25
WP Maint Facility Roof	Roof Replacement	Jun-25
BOPARC Sports Complex/Ice Arena	Upgrades Ice, Roof, Exterior, Customer Ctr	Oct-25
Lower Marilla Park	Upgrades to Lower Marilla Park	Dec-25
Pavilion Replacements	Replace Pavilions in Marilla and Krepps Parks	Dec-25
Jack Roberts Playground	New Equipment and FallZone	Dec-25
White Park RR Upgrades	Upgrade White Park restrooms	Dec-26
Pavilion Replacements	Replace Pavilion in White Park	Dec-26
Krepps Bathhouse Upgrades	Interior Upgrades to Krepps Pool Building	Jun-27
Replacement of Park Amenities	Tables, Benches, Cans	Ongoing
In-Park Trails	Trail Improvmts/Repairs	Ongoing
Bleacher Replacements	Replace Bleachers White and Krepps Parks	Ongoing
Ballfield Light Replacements	Replace Field Lights White and Krepps Parks	Ongoing
White Park Athletic Fences	Replacement of Old Fencing in White Park	Ongoing
Pump Track Deckers	Establish Pump at Whitemoore Trailhead	TBD - City LWCF